

# Next Steps

# Preliminary List of DSRIP Projects



- Build an integrated delivery system in Suffolk County
- Enhance care transitions and continuity of care for patients with selected prevalent chronic diseases
- Expand the use of telemedicine (radiology, psych, safe medication)
- Integrate primary care services and behavioral health
- Establish a care/referral network for high-risk pregnancies and infants
- Integrate palliative care into the PCMH model
- Increase access to high quality chronic disease preventive care and management
- Implement the INTERACT program with Suffolk nursing homes
- Pediatric community or home-based services

# Timeline & Key Activities

Month	Project Selection	Technology Plan	Workforce Plan	IDS
June	Community Needs Assessment			
July				
August		Survey of PPS Tech. Capabilities	Identification of at-risk workforce and emerging workforce needs	Finalize PAC and governing structure
September	CNA report and Project Selection	Develop architecture, evaluate predictive modeling needs, design analytics & data management infrastructure		Financial models and participation agreements finalized
October	Project Development		Development of workforce retraining initiatives	Quality & multi-payer engagement plans developed; COPA/ ACO certification pursued
November		Testing of initial predictive modeling algorithms		
December				

# Capability Assessment Survey



## Description

- 1 – DSRIP Readiness Survey to all PPS participating entities
- 2 – Capability Survey/ Maturity Grid for Hospitals, Practices

## Rationale

- Assess 'capability starting point' for PPS across 9 dimensions
- Determine key strengths and areas where investments are needed
- ... in order to help the selection and design of the DSRIP projects

## Timeline

- Survey links sent to be sent week of Aug 18
- Completion in 1-2 weeks from receipt of survey

## Next Steps

- Expect an email with survey link from:  
SBUH\_DSRIP\_Team@stonybrookmedicine.edu

# Capability Assessment Interviews



## Description

- Interview Physician, Nursing, Administrative and IT & HR leadership
- Sample of Suffolk PPS Hospitals, FQHCs, SNFs, PC practices etc.

## Rationale

- Offer a deeper view into capabilities
- Clarify responses from the surveys
- ... in order to help the selection and design of the DSRIP projects

## Timeline

- Scheduling will start next week
- Interviews conducted in early to mid September

## Next Steps

- Expect a scheduling request from:  
Diane Rapisarda, Planning Department, SBUH