



Program Implementation 3/31/2016 - 12/31/2017

SBIRT Learning Collaborative within Implementation Team is Established
7/31/2015

SBIRT Implementation Team is Formalized
7/31/2015

SBIRT Program Objectives Developed
7/31/2015

SBIRT Implementation Plan and Schedule Developed for Suffolk County Participating Hospitals
12/31/2015

Identification of Community Partners to Engage in the SBIRT Drug and Alcohol Abuse Prevention Efforts Completed
12/31/2015

Participating Partners Implement SBIRT Protocol in Emergency Departments
1/1/2016

SBIRT Training Plan for Staff to Ensure Effective Implementation Complete
12/31/2017

SBIRT Protocols Implemented in Suffolk County Hospital Emergency Departments Completed
3/31/2018

2015

Q3

Q4

Q1
2016

Q2

Q3

Q4

Q1
2017

Q2

Q3

Q4

Q1
2018

2018